

Arterial Route Phase 1b

Phase 1b

Phase 1b would be from Highway 550 at the intersection of Pepsi Way to across Williams Arroyo. Funded through FHWA, NMDOT, and legislative appropriations. Design and ROW acquisition was funded 100% by the City.

Phase 1b went out to bid in January 2015. However, only one bid was received and the bid exceeded engineer cost estimates by \$400,000. The bid was not awarded and went out for re-bid in May. Bids were received for construction phase. OLDCASTLE SW submitted the low bid of \$3,806,884.26 plus GRT. Contractor will begin mobilizing equipment to job site the first week of March and work will resume on March 7, 2016, substantial completion Sept 29, 2016. Anticipated work schedule: Monday through Friday from 7 am to 5 pm.

Questions or concerns when the project is underway: (505) 427-7519



Breaking Ground Ceremony after contract had been awarded.

Phase 2a

Project coordination between New Mexico Department of Transportation (NMDOT), Federal Highway Administration (FHWA), Bureau of Land Management (BLM), State Land Office (SLO), City of Aztec (staff and design team) goal is to have the project authorized to bid October 2016. Spring 2017 construction, estimate 18-24 months construction time frame. FHWA, NMDOT, legislative appropriation, and local funds for construction. All design costs are 100% by the City.

